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SUPERIOR STEEL — SCOTT TOWNSHIP, PENNSYLVANIA 
Formerly Utilized Sites Remedial Action Program  

 
Location  

• The project site is located on Gregg 
Street, Scott Township, PA. 

 
Site History and Project Description  

• The Department of Energy designated 
the Former Superior Steel Site eligible 
for inclusion in FUSRAP in 2006.   

• From 1952 to 1957, the Atomic Energy 
Commission used the site under 
contract for the handling and milling of 
uranium metal. 

• Superior Steel Company was licensed in 
1956 to “…receive possession of and/or 
title to unlimited quantities of thorium 
metal for rolling and cutting.”  This 
license expired in 1958. 

• Five interconnected warehouse 
buildings (designated as Building 23) 
show uranium-contaminated surfaces.  

 
Importance   

• Elevated levels of radionuclides may 
exist that exceed requirements and 
limitations promulgated under federal 
environmental laws. 

 
Consequences   

• Potential for long-term, adverse human 
health effects. 

• Possible limitations on future use due to 
the presence of contamination. 

 
 
 
 
 
 
 
 
 

 

*Investigation phase includes remedial investigation, feasibility study, proposed plan, and record of 
decision. 
 
Project Sponsor/Customer  

• Customers include property owners; 
affected communities; elected leaders; 
and local, state, and federal 
environmental and health agencies. 

 
Congressional Interests 

• Representative Conor Lamb D-PA-17 

• Senator Robert Casey, Jr. D-PA 

• Senator Pat Toomey R-PA 
 
 

Current Status  

• A data gap investigation for Building 23 
pits was completed in FY19, which was 
the final area on the site to be 
characterized prior to the completion of 
the remedial investigation.  The final 
remedial investigation report is expected 
to be complete in FY21. 

 
Issues 

• None 
 

 

 

 

 

 

 

 

Project 
Phase 

Estimated 
Federal 

Cost 

Funding 
through 

FY20 

FY21 
Requirement 

FY21 
Budget 

FY22 
Requirement 

FY22 
Budget 

Investigation* $13.9M $6.8M $500k $0 $500k TBD 



 

 
 

 
 

 

Project Manager: Natalie L. Watson, (716) 879-4422, Natalie.L.Watson@usace.army.mil 
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